ELMBRIDGE LOCAL PLAN WORK PROGRAMME - 15 months with community engagement

	Task/Document	Status	2024 September	October	November	December	2025 January	February	March	April	May	June	July	August	September	October	November	December
Review	Review Inspectors Letter and prepare action plan																	
SITE ASSESSMENT	Call for sites exercise																	
	Site selection methodology review and update																	
	Assessment of further URBAN sites																	
	Assessment of GREEN BELT sites																	
	Call for mooring sites and assessment of additional moorings, including discussions with the EA																	
	Assessment of employment sites																	
	Developer meetings/ site discussions																	
	Masterplanning/capacity site check																	
	KEY MILESTONE DRAFT POTENTIAL SITES LIST																	
	Community engagement																	
	Review and sift of potential sites																	
	KEY MILESTONE FINAL LIST OF PROPOSED SITES FOR FURTHER ASSESSMENT																	
ADDITIONAL WORK ON EVIDENCE BASE DOCUMENTS	Update to SFRA and sites squential and exception test assessment																	
	Sequential Test																	
	Level 2 SFRA																	
	Exception Test																	
	Update to Transport Assessment																	
	Update to Air Quality Assessment																	
	Update to Infrastructure Delivery Plan (IDP)																	
	Boat Dwellers Accommodation Assessment interviews update																	
	Density Study Assessment																	
	Employment Land Assessment																	
	Retail Assessment																	
	Local Green Space Designation Study Review																	
	Update to settlement assessment (baseline information)																	
	SANG Options Assessment review and update																	
	SANG Capacity (linked with HRA and site portfolio/ site selection)																	
	Update to viability assessment and site specific assessments																	
	Update of Absolute Constraints report																	
	Self build and custom homes register update, research and analysis																	
	Local Housing Needs Assessment																	
	Monitoring, Trajectory and 5 yr HIS																	
	Viability evidence for climate policies																	
	DtC																	

	Car Parking paper
	Updated heritage impact assesment
	Thames Basin Heaths Avoidance and Mitigation Strategy
	Community engagement
MODIFICATIONS PREPARATION	Elmbridge Local Plan proposed modifications
MODIFICATIONS PREPARATION	Elmbridge Local Plan Policies Map with the proposed modifications
MODIFICATIONS PREPARATION	Sustainability Appraisal of the Elmbridge Local Plan - proposed modifications
MODIFICATIONS PREPARATION	Habitats Regulation Assessment of proposed modifications
MODIFICATIONS PREPARATION	Equality Impact Assessment (EqIA) of proposed modifications
MODIFICATIONS PREPARATION	Site Assessment Topic Paper to accompany the proposed modifications to the plan
DECISION MAKING PROCESS	LPWG report on addiontional work and proposed modifications to the Elmbridge Local Plan
DECISION MAKING PROCESS	Cabinet report on Additional work and proposed modifications to the Elmbridge Local Plan
DECISION MAKING PROCESS	additional work and proposed modifications to the Elmbridge Local Plan to Council for decision